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FEDERAL EXPRESS 

Michael Constantino 
Illinois Health Facilities and Services Review 
Board 
525 West Jefferson Street, 2nd Floor 
Springfield, Illinois 62761 

RECEIVED 
SEP 1 4 2.617 

HEALTH FACILITIES' 
SERVICES REVIEW BOARD 

Re: 	Annual Progress Report — South Holland Renal Center (Proj. No. 15-025) 

Dear Mr. Constantino: 

Pursuant to Section 1130.760 of the Illinois Health Facilities and Services Review Board 
("HFSRB") rules, I am writing on behalf of DaVita Inc., 1SD Renal. Inc., and Genesis KC 
Development, LLC (the "Permit Holders-) to submit the annual progress report for South Holland 
Renal Center (Project No. 15-025). As you are aware, on August 25, 2015, HFSRB approved the 
Permit Holders' certificate of need application for the relocation and expansion of South Holland 
Renal Center (the "Project"). Pursuant to Section 1130.760, the Permit Holders submit the 
following information regarding the progress of Project Permit #15-025. 

1. Status of the Project 

The Project was obligated on December 11,2015 through the execution of the construction 
contract for the dialysis facility. Both shell construction and the interior build out were completed 
on November 13, 2016. The Certificate of Occupancy was received on November 14, 2016 and 
the replacement facility began treating its first patients on January 30, 2017. DaVita has been 
awaiting Medicare certification of the additional four stations and, based on recent experience, 
anticipates it may take several months for Medicare certification of these additional stations. 

2. Costs Incurred to Date 

To date, the Permit Holders have incurred $2,231,133 in project costs. 
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PROJECT COSTS Approved Expended 
Site Survey and Soil Investigation $14,000 $0 

New Construction Contracts $2,962,193 $1,496,063 

Contingencies $275,640 $0 

A & E Fees $244,753 $90,797 

Consulting & Other Fees $297,000 $7,214 

Moveable Equipment $525,183 $438,240 

Fair Market Value of Leased Space & Equipment NA NA 

Other Costs to be Capitalized 

Net Book Value of Existing Equipment 

$198,819 $198,819 

Estimated Total Project Cost $4,517,588 	$2,231,133 

3. Sources of Funds  

The project will be financed through $4,517,588 in cash and cash equivalents. 

4. 	Anticipated Completion Date  

The anticipated completion date for the Project is originally October 31, 2017. However, 
accompanying this Annual Progress Report is a permit renewal letter, requesting a 6-month 
extension of the permit to April 30, 2018. The additional 4-stations, as part of this relocation and 
expansion CON project, have yet to be Medicare certified. 

If you need any additional information or have any questions regarding the status of the 
project, please feel free to contact me. 

Sincerely, 

Timothy V. Tincknell 

cc: 	Gaurav Bhattacharyya, DaVita Inc. 
Anne Cooper, Polsinelli PC 



Ms. Kathryn J. Olson 
Chair 
Illinois Health Facilities and Services Review 
Board 
525 West Jefferson Street, 2nd Floor 
Springfield, Illinois 62761 

RECEIVED 
SEP 1 4 2017 

HEALTH FACILITIES & 
SERVICES REVIEW BOARD 

FEDERAL EXPRESS 

Re: 	Permit Renewal Request — South Holland Renal Center (Proj. No. 15-025) 

Dear Ms. Olson: 

I am writing on behalf of DaVita Inc., ISD Renal Inc., and Genesis KC Development 
LLC (collectively, "DaVita") to request a six month extension of the completion date for Project 
No. 15-025 (South Holland Renal Center). On August 25, 2015, the Illinois Health Facilities and 
Services Review Board ("HFSRB") approved DaVita's certificate of need application for the 
relocation and expansion of South Holland Renal Center (the "Project"). While construction is 
complete and the replacement facility started treating patients on January 30, 2017, Medicare 
certification of the additional four stations has yet to occur. Based on recent experience, DaVita 
anticipates it may take several months for Medicare certification of these additional stations. 
Accordingly, DaVita respectfully requests a six month renewal of the Project permit and a new 
project completion date of April 30, 2018. 

1. Requested Project Completion Date  

DaVita requests the HFSRB grant a six month renewal of the Project permit and establish 
April 30, 2018 as the new project completion date. 

2. Status of the Project  

The Project was obligated on December 11, 2015, through the execution of the 
construction contract for the dialysis facility. Both the shell construction and interior build out 
were completed on November 13, 2016. The Certificate of Occupancy was received on 
November 14, 2016 and the replacement facility began its first treatments on January 30, 2017. 
DaVita has been awaiting Medicare certification of the additional four stations and, based on 
recent experience, anticipates it may take several months for Medicare certification of these 
additional stations. Therefore, to allow sufficient time to complete the Project, DaVita requests a 
six month renewal of the Project permit. 

To date, DaVita has expended $2,231,133 on the Project. 
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3. Statement Regarding Completion of the Project 

Construction is complete and the replacement facility treated its first patients on January 
30, 2017. To ensure adequate time to allow for Medicare survey and certification of the 
additional four stations, DaVita respectfully requests a six month renewal of the Project permit. 

4. Confirmatory Evidence of Project Compliance 

I hereby certify, pursuant to 77 III. Admin. Code §1130.740, DaVita's compliance with 
the scope and costs of the project approved by the HFSRB pursuant to Project Permit #15-025. 

Based on the above information, which is provided to the HFSRB in compliance with 
Section 1130.740 of the Illinois Administrative Code, DaVita formally requests a six month 
renewal of its permit for Project #15-025 and a new project completion date of April 30, 2018. 

If you need any additional information or have any questions regarding the status of the 
project, please feel free to contact me. 

Sincerely, 

fiCaLtn- 
Gaurav Bhattacharyya 
Division Vice President 
DaVita Inc. 

SUBSCRIBED AND SWORN 
to before me this 42day of 
September, 2017 

•FFICIAL 
MEUSEIASOLWIN 

NOTARY PUBLIC, STATE OF IUJNOIS 
MY COMMISSION WIRES 00/15/19 

My commission expires:  0 6/Ai,/ 

cc: 	Jim Burke, DaVita Inc. 
Michael Constantino, HFSRB 


	00000001
	00000002
	00000003
	00000004

